Project Meeting Preliminary Agenda June 3, 2010, 3:00PM

TransCore Teleconference:

1-800-266-7915 Code: 382506

1-Project Status

- Progress on current tasks
- Review action items from last meeting

2- Project Discussions

Review any outstanding issues

3-Upcoming Tasks

- System deployment inventory TransCore
- Regional Architecture update TransCore
- Agency agreements MoDOT

4-Next Steps

- Next meeting (Rick and Blake have a conflict on June 10.)
- Review action items to be completed before next meeting

Current Schedule

- Project Start Date: May 6, 2010
- Integrate Stakeholder Inventory by ... May 21, 2010
- Regional Operations Concept by ... May 21, 2010
- Identify Project / System Deployment Inventory by ...May 25, 2010
- Develop Functional Requirement Listing by ... June 9, 2010
- Update and document the regional architecture by ... June 23, 2010
- Develop ITS Standards by ... June 23, 2010
- Develop Agreements Inventory by ... June 23, 2010
- Integrate Agreements Inventory by ... June 29, 2010

MoDOT Primary Task TransCore Primary Task
