Ozarks Transportation Organization
Reasonable Progress Requirements
This policy is to ensure the State of Missouri is getting the maximum benefit of its federal
transportation funds. The policy has two objectives: (1) ensure that federal funds will be
programmed for a project within one year of the funds being allocated by MoDOT; (2)
ensure that once a project is programmed, it will reach construction.
The time of programming shall be when the entity’s Programming Data Form is submitted
and approved and assigned a federal project number. Failure to meet any of these
requirements will result in funds being withdrawn and reprogrammed at the sole
discretion of MoDOT.
The project will be considered programmed when it’s approved for the Transportation
Improvement Plan (TIP) and when the entity’s Programming Data Form is submitted and
approved and assigned a federal project number. The programming data form shall be
submitted within 60 days of TIP approval. Failure to meet any of any of these requirements
will result in funds being withdrawn and reprogrammed at the sole discretion of the OTO.
The federal fiscal year ending balance will not be allowed to exceed a total of three years of
allocation. Any funds over the three-year allocation may be reprogrammed in TMA area at
the discretion of MoDOT and the OTO.

Procedures
The time frames shown represent maximum expected times for implementation approvals
and concurrences; schedules will vary depending on project type. Actual progress towards
implementation will be measured against the schedule submitted by the entity.
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1. Reasonable Progress
For all federal-aid funds, “reasonable progress” shall have been made if a project has been
programmed within one year of funding allocation. Once programmed, a project must
advance to the point of submitting preliminary plans within one year. Verifiable steps
toward achieving reasonable progress shall include submittal of all required documents to
the appropriate MoDOT district office, entering into an Engineering Services Contract (if
retaining outside engineering services) and initiation of the development of preliminary
plans.
The development of right-of-way plans, if required, should be concurrent with preliminary
plan development. Once the preliminary design plans are approved, the right-of-way plans
may be submitted for review and approval. Right-of-way negotiations should begin after
MoDOT approves right-of-way plans. The award of the construction contract should occur
no later than one year after the plans, specifications and estimate approval.
2. Policy Enforcement
If the allocated federal funds are not programmed for a specific project within one year,
MoDOT will request information from the MPO or TMA or entity as to the planned use of
the allocated funds. The MPO or TMA or entity will be required to provide a written
explanation within 30 days of the notification as to the status of funds and a time line for
their use. If adequate information is not received, MoDOT will pull the allocated funds from
the entity and redistribute them at the department’s discretion.
If a project falls six months behind schedule at any point in its development, without a
written explanation provided by the entity and approved by MoDOT, the entity and/or the
OTO will be contacted by MoDOT requesting information as to the cause of the delays. A
letter will notify the entity of the schedule lapse and the possible implications of further
delays. The entity and/or OTO will be required to reply in writing within 30 days of the
letter date as to the project status and provide a revised timeline for the project. The
entity will be allowed to reschedule a project one time after MoDOT has programmed a
project. Any shifts in subsequent phases of a project caused by that rescheduling (if
identified at the time of the rescheduling) will not be considered a separate change.
If a project falls one year behind the Project Development/Implementation Schedule at any
phase, MoDOT will notify the entity and/or OTO of the schedule lapse by letter. The
notification will serve as a final notice, giving the entity an opportunity to respond to the
situation before MoDOT takes action. The notification will include:
1.
2.
3.

Project status,
Current phase of project implementation, and
Funds obligated and spent on the project.
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The entity and/or OTO must make a valid response to MoDOT including reasoning for why
the project has not complied with the project schedule. Information about the project will
be submitted to MoDOT in writing within 30 days of the notification letter date.
Actions taken by MoDOT may include removal of the project, which, per federal
requirements, would require the entity to repay any federal funds spent on the project.
The MPO or TMA and MoDOT will make the ultimate decision regarding the disposition of
each project.
It is not the responsibility of MoDOT to keep the entity informed as to the status of the
project. The entity will keep MoDOT informed as to any delays and/or unforeseen
conditions that may hinder the project’s progress. Failure to provide the required
documentation will cause the project to be withdrawn and the funds redistributed at the
discretion of MoDOT or the OTO. Federal regulations require the entity to repay any
federal funds spent on a cancelled project. The project sponsor would be required to repay
these funds prior to the programming of any future projects.
In addition, project sponsors failing to fulfill the obligations as stated in the contract
agreement or showing reasonable progress for any project will not be allowed to request
future project funds for a minimum period of one year, and then only with the approval of
MoDOT.
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