



**Project Meeting**  
**Preliminary Agenda**  
**May 27, 2010, 3:00PM**

TransCore Teleconference:  
1-800-266-7915  
Code: 382506

---

**1-Project Status**

- Progress on current tasks
- Review action items from last meeting

**2- Project Discussions**

- Stakeholder discussion
- Regional concept discussion
- Project / system inventory discussion

**3-Upcoming Tasks**

- Review and comment on existing deliverables
- Functional Requirements Listing

**4-Next Steps**

- Next meeting
- Review action items to be completed before next meeting

**Current Schedule**

- Project Start Date: May 6, 2010
- Integrate Stakeholder Inventory by ... **May 21, 2010**
- Regional Operations Concept by ... **May 21, 2010**
- Identify Project / System Deployment Inventory by ... **May 25, 2010**
- Develop Functional Requirement Listing by ... **June 9, 2010**
- Update and document the regional architecture by ... **June 23, 2010**
- Develop ITS Standards by ... **June 23, 2010**
- Develop Agreements Inventory by ... **June 23, 2010**
- Integrate Agreements Inventory by ... **June 29, 2010**

-----  
**MoDOT Primary Task**  
**TransCore Primary Task**